
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:40 PM
Run date

Time

Reviewer: Wright, Doug 26-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 374 Date: 06-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 666

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 welding the corner splice
plates , work on CCO # 203 . They started at 7:00 AM.

Eric , Josh , Salvador , & Wan had to work in splice 3 in the East tower shaft . Crews had to weld the
corner splice plates . Salvador had to work on the B - C corner plate . Wan had to work on the C - D plate .
Crews had to set up their tools , equipments , clean , heat the welding areas , & calibrate the welding
machines . They started at 7;15 AM. Crews were done at 8;00 AM.Crews started to weld at 8:10 AM. They
were done welding at 4:15 PM.

After that , crews had to keep the heat on the welding areas for 3 hours . Crews were done at 5:00
PM. They had to wrap up their tools , equipments . Crews left at 5:10 PM.

Anthony , Augie , Casey , Jacob , & Richard had to work on CCO # 203 . Crews had to work on the
North side of the grillage . They had to install the remaining bolts , snug , mark 1/2 turn for 200 mm. & 210
mm. bolts , & mark 2/3 turn for 250 mm. bolts , & pretension the bolts . They started at 7:10 AM. Jacob
was done at 8:30 AM. Richard was done at 9:00 AM.

After that , Richard , Tony , Salvador , & I had to test 10% of the bolts . Crews started at 9:30 AM.
They were done at 9:50 AM.

Then , Jacob had to work on the top of the platform at 145 meters . He had to lay out for the head
towers access platforms & cut the grating for the welders . He started at 8:00 AM.

Casey & Anthony had to work on the gantry over hang at the platform elevation . Later Richard joined
them at 10:15 AM. Crews had to remove the bolts leaving few bolts in place , drive drift pins . They started
at 9:00 AM.

In the afternoon , crews had to work on the bottom cover plate for the grillage . Crews had to remove
the cable , install temporary bolts . They started at 2:45 PM. Crews were done at 4:30 PM.

Augie , Edward , & Kevin had to work on the gantry over hang . Crews had to prepare their tools
,equipments , reroute the air hoses . Crews had to remove the bolts leaving few bolts , drive drift pins , &
prepare to pull the cross beam & the sides out of the site . They started at 7:15 AM.

Nicolaus flew the East cross beam out of the site at 10:30 AM. Crews had to hook the crane to the
North over hang assembly . They were done at 11:50 AM.

In the afternoon , the crane was pulled out to work on tower heads access platforms on the W line .
Nicolaus returned to work on the over hang at 3:00 PM. He had to fly the over hang bolt out of the site , &
work with the crews on other activities . Crews were done at 5:00 PM. They had to wrap up their tools ,
equipments. Crews left at 5:10 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 374 Date: 06-Jul-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00
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